
 

EXHIBIT 8 
CLEVELAND PUBLIC LIBRARY 

 
Finance Committee 
October 19, 2021 
 
RESOLUTION AUTHORIZING AMENDMENT TO AGREEMENT WITH BOSTWICK DESIGN 
PARTNERSHIP, INC. AND UBIQUITOUS DESIGN LTD FOR DESIGN SERVICES FOR THE 

WOODLAND BRANCH AND DISTRIBUTION FACILITY 
 
WHEREAS, On September 26, 2019, the Board of Trustees of the Cleveland Public Library 

authorized the Executive Director to enter into an agreement with Bostwick 
Design Partnership, Inc. (in partnership with Ubiquitous Design LTD) 
(“Bostwick”) in an amount not-to-exceed $363,310 for the design of the 
renovation of the Woodland branch and $586,700 for the design of the Central 
Distribution Facility; and 

 
WHEREAS, Due to design and other changes requested by the Library, this Board 

authorized four amendments to the agreement with Bostwick, resulting in 
architect fees totaling $1,311,439 for both the new Woodland branch and the 
Central Distribution facility; and 

 
WHEREAS, The Library Administration has determined that it is necessary to further amend 

the agreement to add a redesigned storm water management system to 
Bostwick’s scope of work for the Woodland branch and to add structural 
assessment and architectural services to Bostwick’s scope for the Central 
Distribution Facility, which were necessitated by the July 21, 2021 incident 
where a vehicle crashed into the building; and  

 
WHEREAS, Bostwick has proposed fees of $20,714 for the work related to the Woodland 

branch and $4,600 for the work related to the Central Distribution Facility, for a 
total additional fee not-to-exceed $25,314, which amount will bring Bostwick’s 
architect fees to a total amount not-to-exceed $1,336,753; and 

 
WHEREAS, This Board finds that the increase in the fees is fair and reasonable; now 

therefore be it 
 
RESOLVED, That the Board of Trustees authorizes the Executive Director, CEO or his 

designee, to negotiate and execute an amendment to the agreement with 
Bostwick upon such terms and conditions as are approved by the Library’s 
Director of Legal Affairs, increasing the architect fee by $25,314 for a total 
contract amount not-to-exceed $1,336,753 being charged to the Construction 
– Tax-Exempt fund account 40241105/40279905-55300 
(Construction/Improvements). 

 
 

 



  

 

2 October 2021  

Kathleen Sonnhalter, LEED AP BD+C 

Capital Projects Manager 

Cleveland Public Library 

325 Superior Avenue 

Cleveland OH 44114 

 

 RE: Woodland Branch and Central Distribution Facility 

Bostwick Design Partnership Project No: 19047 

 Additional Services Request #07: Stormwater Management System Redesign 

Dear Kath: 

Please accept this letter as formal request to amend our fees for additional services related to 

engineering services and accelerated technology bid package for the Woodland Branch and 

Central Distribution Facility (CDF). Details are outlined below:  

 

ASR 07.1 Stormwater Management Redesign    $20,714.00 

As discussed in our 13 September 2021 videoconference, and per documentation forwarded prior 

to our meeting the stormwater management system was redesigned multiple times due to 

conflicting and changing information received over time from the Authorities Having 

Jurisdiction. A summary timeline is below for reference. 

November 2020: the project civil engineer Mannik & Smith Group (MSG) conducted an initial 

review with representatives from the collective Authorities Having Jurisdiction (AHJ) for 

stormwater - Cleveland Water Pollution Control (CWPC) and Northeast Ohio Regional Sewer 

District (NEORSD). This review determined that stormwater quality would need to be addressed, 

but stormwater volume detention would not be required, given that the design is reducing 

impervious surfaces. 

April-June 2021: The design team proceeded to coordinate with AHJ and prepared Construction 

Documents accordingly, connecting stormwater to E 61st Street to the east and Griswold Ave. to 

the south. Upon final AHJ review, they revised their earlier direction, now requiring stormwater 

detention in addition to addressing quality. 

July-August 2021: MSG prepared 2 sketches, one showing underground detention and one 

showing a surface basin for detention. After initial direction to prepare documents showing 

underground detention as a preference, a cost analysis demonstrated a significant cost increase, 
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requiring the change to surface detention as the preferred direction. The connection to E 61st 

Street and Griswold Ave. remained as per previous coordination with the AHJ.  

September 2021: MSG initiated design on the 4tyh revision to the original direction. CWPC 

called MSG indicating that their investigation of the combined sewer under Griswold Ave. found 

several areas of collapse, and the project could no longer connect stormwater to the south as 

previously directed. MSG initiated revisions 5 and 6 to share options for final direction.  

The bulletin documenting these final revisions has been prepared and is being processed and 

submitted for AHJ approvals and final cost with Gilbane.  

 

Grand Total for ASR 07       $20,714.00 

 

This request exceeds our current project fee contingency and will require an amendment to our 

current Purchase Order and contract. We recognize this request and corresponding fee 

amendment will therefore require board approval. We look forward to working with you to 

expedite approval in any way we can.  

Note the attached Project Cost Attachment A for ASR 07 includes highlighted line items that 

identify the new fees associated with ASR 07, and all affected subtotals are highlighted in red text 

for ease of reference.  

 

If you have any questions on the above, please do not hesitate to call me. 

 

Sincerely, 

 

BOSTWICK DESIGN PARTNERSHIP AGREED and ACCEPTED 

 _________________________________ ______________________________________ 

Rick Ortmeyer AIA, LEED AP 

Principal 

Kath Sonnhalter         Date 

Cleveland Public Library 

 

 

Attachments: Design Services Fees and Project Cost Attachment A – 10/2/2021 ASR 07 

 

CC:  John Lang, CPL 

  Dan Bickerstaff, UD 

  Megan Dibner-Dunlap, Bostwick 

  Dave Miano, Bostwick 

  Jeff Kessler, Bostwick 



  

 

5 October 2021  

Kathleen Sonnhalter, LEED AP BD+C 

Capital Projects Manager 

Cleveland Public Library 

325 Superior Avenue 

Cleveland OH 44114 

 

 RE: Woodland Branch and Central Distribution Facility 

Bostwick Design Partnership Project No: 19047 

 Additional Services Request #08: Vehicle Accident Insurance Claim 

Dear Kath: 

Please accept this letter as formal request to amend our fees for additional services related to 

engineering services and accelerated technology bid package for the Woodland Branch and 

Central Distribution Facility (CDF). Details are outlined below:  

 

ASR 08.1 Design Services related to repairs from vehicle accident 

On August 3 2021, a vehicle on Woodland Avenue entered the site and crashed into the main 

entrance to the existing Woodland Branch Library, to be renovated as the future CDF. 

Design services included architectural and structural engineering assessment and 

recommendations to repair damage to existing exterior architectural masonry, structural bearing 

walls and steel framing.  

Summary by discipline: 

• Structural Assessment and services      $ 1,500.00 

• Architectural Services Ubiquitous      $ 1,000.00 

• Architectural Services Bostwick      $ 2,100.00 

Grand Total for ASR 08       $ 4,600.00 

 

This request exceeds our current project fee contingency, and will require an amendment to our 

current Purchase Order and contract. We recognize this request and corresponding fee 

amendment will therefore require board approval. We look forward to working with you to 

expedite approval in any way we can.  
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Note the attached Project Cost Attachment A for ASR 08 includes highlighted line items that 

identify the new fees associated with ASR 08, and all affected subtotals are highlighted in red text 

for ease of reference.  

 

If you have any questions on the above, please do not hesitate to call me. 

 

Sincerely, 

 

BOSTWICK DESIGN PARTNERSHIP AGREED and ACCEPTED 

 _________________________________ ______________________________________ 

Rick Ortmeyer AIA, LEED AP 

Principal 

Kath Sonnhalter         Date 

Cleveland Public Library 

 

 

Attachments: Design Services Fees and Project Cost Attachment A – 10/5/2021 ASR 08 

 

CC:  John Lang, CPL 

  Dan Bickerstaff, UD 

  Megan Dibner-Dunlap, Bostwick 

  Dave Miano, Bostwick 

  Jeff Kessler, Bostwick 
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