## **CLEVELAND PUBLIC LIBRARY**

## **Board Meeting**

December 21, 2023

## **Louis Stokes Wing High Density Shelving Project**

In accordance with the Board resolution adopted on December 16, 2021, a report to the Board of Trustees on expenditures and contracts entered into, including those in excess of \$25,000, to pay the costs resulting from changes and additions to the Project which may be made in the future by the Library, is hereby submitted:

For the Period Ending November 30, 2023					
			Owner's Contingency Fund	\$	605,779.00
Date	Vendor	РО	Decription	•	Amount
<u></u>			Change Order #003-7th floor, tube storage in		
			elevator lobby size increased to maintain 150 tube		
6/23/2022	Spacesaver Storage System	220526	capacity	\$	4,170.31
	Spacesaver Storage System	220526	Change Order #007 - LED Lighting for LSW8		247,802.00
	Spacesaver Storage System	220526	Change Order #008 - 8th Floor Fire Park		16,935.00
11/29/2022	Spacesaver Storage System	220526	Change Order #009 - (6) Nantucket tray and cabinet		59,072.00
12/6/2022	City of Cleveland	P-Card	Permit-Street Opening-Sidewalk Obstruction-Working		
			in Right of Way		2,879.83
10/12/2023	Spacesaver Storage System	220526	Change Order #010 – Wire covers for end of ranges		6,450.00
11/1/2023	Spacesaver Storage System	220526	Change Order #011 – Removal of 8th floor carriage		9,889.00
				\$	347,198.14
			Owner's Contingency Fund Available Balance	\$	258,580.86
High Density Mobile Shelving Project Budget				\$ (	6,663,571.50
PO 220526 - Purchase & Installation of High Density Shelving for LSW Original as Executed*				Ċ	5,887,015.92
	•	-		Y.	3,007,013.32
	21 Board approved amount no	t-to-excee	d \$6,057,792.50	-	
Additions to th	e project (taken from the Own	t-to-excee	d \$6,057,792.50	<b>ب</b> . \$	347,198.14
	e project (taken from the Own	t-to-excee	d \$6,057,792.50	-	
Additions to th	e project (taken from the Own	t-to-excee	d \$6,057,792.50 gency Fund)	-	
Additions to th Decreases to the	e project (taken from the Own he project	t-to-excee er's Contin	d \$6,057,792.50 gency Fund)  Change Order #002-9th floor, change from cantilever	-	347,198.14
Additions to th Decreases to the	e project (taken from the Own	t-to-excee er's Contin	d \$6,057,792.50 gency Fund)  Change Order #002-9th floor, change from cantilever to 4-post shelving to increase weight capacity	-	
Additions to th Decreases to the	e project (taken from the Own he project	t-to-excee er's Contin	d \$6,057,792.50 gency Fund)  Change Order #002-9th floor, change from cantilever to 4-post shelving to increase weight capacity Change Order #004-8th floor, northernmost	-	347,198.14
Additions to the Decreases to the G/23/2022	e project (taken from the Own he project Spacesaver Storage System	t-to-excee er's Contin	d \$6,057,792.50 Igency Fund)  Change Order #002-9th floor, change from cantilever to 4-post shelving to increase weight capacity Change Order #004-8th floor, northernmost section/row of shelving removed to ensure no	-	347,198.14
Additions to the Decreases to the G/23/2022	e project (taken from the Own he project	t-to-excee er's Contin	d \$6,057,792.50 gency Fund)  Change Order #002-9th floor, change from cantilever to 4-post shelving to increase weight capacity Change Order #004-8th floor, northernmost	-	347,198.14
Additions to the Decreases to the 6/23/2022 6/23/2022	e project (taken from the Own he project  Spacesaver Storage System  Spacesaver Storage System	220526 220526	d \$6,057,792.50 gency Fund)  Change Order #002-9th floor, change from cantilever to 4-post shelving to increase weight capacity Change Order #004-8th floor, northernmost section/row of shelving removed to ensure no contact with wall	-	347,198.14 (1,707.31) (3,042.47)
Additions to the Decreases to the 6/23/2022 6/23/2022 9/1/2022	e project (taken from the Own he project  Spacesaver Storage System  Spacesaver Storage System  Spacersaver Storage System	220526 220526	d \$6,057,792.50 gency Fund)  Change Order #002-9th floor, change from cantilever to 4-post shelving to increase weight capacity Change Order #004-8th floor, northernmost section/row of shelving removed to ensure no contact with wall  Change Order #001 - Shelving deduct	-	347,198.14 (1,707.31) (3,042.47) (16,884.34)
Additions to the Decreases to the 6/23/2022 6/23/2022 9/1/2022 9/1/2022	spacesaver Storage System  Spacesaver Storage System  Spacesaver Storage System  Spacersaver Storage System  Spacersaver Storage System  Spacesaver Storage System	220526 220526 220526 220526	change Order #002-9th floor, change from cantilever to 4-post shelving to increase weight capacity Change Order #004-8th floor, northernmost section/row of shelving removed to ensure no contact with wall  Change Order #001 - Shelving deduct Change Order #005 - Touchscreen Deduct	-	(1,707.31) (3,042.47) (16,884.34) (51,540.00)
Additions to the Decreases to the G/23/2022  6/23/2022  9/1/2022  9/1/2022  9/28/2022	e project (taken from the Own he project  Spacesaver Storage System	220526 220526 220526 220526 220526 220526	change Order #002-9th floor, change from cantilever to 4-post shelving to increase weight capacity Change Order #004-8th floor, northernmost section/row of shelving removed to ensure no contact with wall  Change Order #001 - Shelving deduct Change Order #005 - Touchscreen Deduct Change Order #006 - Platform Deduct for Existing	-	(1,707.31) (3,042.47) (16,884.34) (51,540.00) (8,130.92)
Additions to the Decreases to the decreases to the decreases to the decreases to the decrease	spacesaver Storage System  Spacesaver Storage System	220526 220526 220526 220526 220526 220526 220526	change Order #002-9th floor, change from cantilever to 4-post shelving to increase weight capacity Change Order #004-8th floor, northernmost section/row of shelving removed to ensure no contact with wall  Change Order #001 - Shelving deduct Change Order #005 - Touchscreen Deduct Change Order #006 - Platform Deduct for Existing Change Order #012-7th Floor Reused Shelf Credit	\$	347,198.14 (1,707.31) (3,042.47) (16,884.34) (51,540.00) (8,130.92) (153,029.80)
Additions to the Decreases to the decreases to the decreases to the decreases to the decrease	spacesaver Storage System  Spacesaver Storage System	220526 220526 220526 220526 220526 220526 220526	change Order #002-9th floor, change from cantilever to 4-post shelving to increase weight capacity Change Order #004-8th floor, northernmost section/row of shelving removed to ensure no contact with wall  Change Order #001 - Shelving deduct Change Order #005 - Touchscreen Deduct Change Order #006 - Platform Deduct for Existing	\$	(1,707.31) (3,042.47) (16,884.34) (51,540.00) (8,130.92)

Available Budget \$ 663,692.28