

CLEVELAND PUBLIC LIBRARY

Board Meeting  
March 21, 2024

**Louis Stokes Wing High Density Shelving Project**

In accordance with the Board resolution adopted on December 16, 2021, a report to the Board of Trustees on expenditures and contracts entered into, including those in excess of \$25,000, to pay the costs resulting from changes and additions to the Project which may be made in the future by the Library, is hereby submitted:

For the Period Ending February 29, 2024

				Owner's Contingency Fund	\$ 605,779.00
Date	Vendor	PO	Description		Amount
			Change Order #003-7th floor, tube storage in elevator lobby size increased to maintain 150 tube capacity		
6/23/2022	Spacesaver Storage System	220526		\$	4,170.31
10/19/2022	Spacesaver Storage System	220526	Change Order #007 - LED Lighting for LSW8		247,802.00
11/11/2022	Spacesaver Storage System	220526	Change Order #008 - 8th Floor Fire Park		16,935.00
11/29/2022	Spacesaver Storage System	220526	Change Order #009 - (6) Nantucket tray and cabinet		59,072.00
12/6/2022	City of Cleveland	P-Card	Permit-Street Opening-Sidewalk Obstruction-Working in Right of Way		2,879.83
10/12/2023	Spacesaver Storage System	220526	Change Order #010 - Wire covers for end of ranges		6,450.00
11/1/2023	Spacesaver Storage System	220526	Change Order #011 - Removal of 8th floor carriage		9,889.00
1/18/2024	Spacesaver Storage System	220526	Change Order #013 - 7th Floor Row 18B Shelving		1,000.00
				\$	348,198.14
				<b>Owner's Contingency Fund Available Balance</b>	<b>\$ 257,580.86</b>

				High Density Mobile Shelving Project Budget	\$ 6,663,571.50
<b>PO 220526 - Purchase &amp; Installation of High Density Shelving for LSW</b>				<b>Original as Executed*</b>	<b>\$5,887,015.92</b>
				<i>*12/26/2021 Board approved amount not-to-exceed \$6,057,792.50</i>	
<u>Additions to the project (taken from the Owner's Contingency Fund)</u>				\$	348,198.14
<u>Decreases to the project</u>					
6/23/2022	Spacesaver Storage System	220526	Change Order #002-9th floor, change from cantilever to 4-post shelving to increase weight capacity		(1,707.31)
6/23/2022	Spacesaver Storage System	220526	Change Order #004-8th floor, northernmost section/row of shelving removed to ensure no contact with wall		(3,042.47)
9/1/2022	Spacesaver Storage System	220526	Change Order #001 - Shelving deduct		(16,884.34)
9/1/2022	Spacesaver Storage System	220526	Change Order #005 - Touchscreen Deduct		(51,540.00)
9/28/2022	Spacesaver Storage System	220526	Change Order #006 - Platform Deduct for Existing		(8,130.92)
11/7/2023	Spacesaver Storage System	220526	Change Order #012- 7th Floor Reused Shelf Credit		(153,029.80)
<b>PO 220526 + P-Card purchase - Purchase &amp; Installation of High Density Shelving for LSW</b>					<b>\$6,000,879.22</b>

**Available Budget \$ 662,692.28**