
EXHIBIT 2 

 
CLEVELAND PUBLIC LIBRARY 

 
 
Finance Committee 
September 19, 2023 
 
RESOLUTION AUTHORIZING AMENDMENT TO AGREEMENT WITH UBIQUITOUS 
DESIGN, LTD. FOR ARCHITECTURAL DESIGN SERVICES IN CONNECTION WITH 

THE RELOCATION OF THE LOUIS STOKES WING STAFF BREAKROOM  
 
 

WHEREAS, On September 13, 2022, this Board authorized the Cleveland Public Library 
to enter into an Agreement with Ubiquitous Design, Ltd. for professional 
design services regarding the relocation of the Louis Stokes Wing staff 
breakroom in an amount not-to-exceed $47,500; and 

 
WHEREAS, Based upon recent meetings among the Executive Director, CEO, Main 

users’ group, and union representatives, the Library Administration desires 
to ask Ubiquitous to modify its current design proposal in order to improve 
accessibility and pedestrian traffic flow, as well as to enhance the design of 
the catering/teaching kitchen in the staff breakroom; and 

 
WHEREAS, Ubiquitous has issued a revised proposal incorporating the Library’s 

requested modifications to the staff breakroom project and the revised 
proposal results in an additional service fee in the amount of $19,950; and  

 
WHEREAS, The Library Administration recommends that this Board authorize the 

Library to enter into an amendment to the agreement with Ubiquitous 
Design, Ltd. for the above-described services for an additional fee not-to-
exceed $19,950, thus increasing the total contract cost to an amount not-
to-exceed $67,450; now therefore be it  

 
RESOLVED, The Board of Library Trustees accepts the recommendation of the Library 

Administration and authorizes the Executive Director, CEO or his designee, 
to negotiate and execute an amendment to the agreement with Ubiquitous 
Design, Ltd., upon such terms and conditions as are approved by the 
Library’s Director of Legal Affairs, increasing Ubiquitous Design, Ltd.’s 
compensation by $19,950 for a total contract amount not-to-exceed 
$67,450, which total expenditure shall be charged to the Building and 
Repair Fund Account 40190105-55300-19901 
(Construction/Improvements). 



To: John Lang, Chief Operating Officer
 Cleveland Public Library

From: W. Daniel Bickerstaff, II  AIA, NOMA, NCARB
 Ubiquitous Design, LTD Architects

Date: 7 September 2023

Re: Additional Services  Request (ASR 1)

       

CPL has requested that the design team revise the construction documents pursuant to internal 
reviews and programmatic reconfigurations.  The construction documents, at the time of the request 
of relocating components of the New Staff Breakroom, were 75% complete.

 Presently, we have to revise:

1.0 Architectural CD documents
2.0 Mechanical CD documents (plumbing and HVAC/Catering Kitchen Exhaust)
3.0 Electrical CD documents

New
4.0 Structural CD documents
5.0 New Separate Catering Kitchen Entrance

We must also execute additional field investigation specifically regarding the New Entrance into the 
catering kitchen and relative structural augmentation of the existing display case

Maximum total hours for the above mentioned effort shall be: 105 hours at @190.00

c.: file

MEMORANDUM

UBIQUITOUS DESIGN, LTD
3443 LEE ROAD    SHAKER HEIGHTS, OHIO 44120    216.752.4444 P    216.752.5011 F   ARCATEK@UDLTD.COM

ARCHITECTURE                    PLANNING                     ENGINEERING                      HISTORIC PRESERVATION                     GRAPHICS
 



DATE:
AMOUNT:

PROJ. NAME:
PROJ. NUMBER:
LOCATION:
COMPANY:
ACCT. CATEGORY:

Project Name: ASR #:
Project Number: Date:
CPL P.O. Number:

Summary of Work:

Work Description:

A.  
hours x $ /hour = $
hours x $ /hour = $
hours x $ /hour = $
hours x $ /hour = $
hours x $ /hour = $
hours x $ /hour = $
hours x $ /hour = $ Total [A]:

B. MATERIAL (attach supporting documentation): Total [B]:

C.  TRUCKING (attach supporting documentation): Total [C]:

D.  CONTRACTOR OWNED EQUIPMENT (attach supporting documentation): Total [D]:

E.  EQUIPMENT RENTAL (attach supporting documentation): Total [E]:

F. OVERHEAD & PROFIT: (If Applicable) 0.00% Total [F]:

G. SUBCONTRACTOR (attach itemized quotes/invoices): Total [G]:

H. OVERHEAD & PROFIT (Subcontracts Only) 0.00% Total [H]:

I. 0.00% Total [I]:

J. MISCELLANANEOUS:
1. Additional bond/insurance cost (attached supporting documentation):
2. Reimbursables (e.g., permits, licenses, inspection, tests, etc. (attach documentation):
3.
4.
5.

Total [j]:

GRAND TOTAL (A+B+C+D+E+F+G+H+I+J):

Owner Approval:

Signature:
Cleveland Public Library

arcatek@udltd.com

08.24.2023
$19,950.00

$0.00

REASON: A

3443 Lee Road

$0.00

$0.00

190

Founder and Principal Architect
09.07.2023

$0.00

$0.00

$0.00

216.752.4444

Ubiquitous Design, LTD is seeking to incorporate significant design changes (relocation of New Catering 
Kitchen and Powder Room) into a revised set of construction documents.  This particular design effort will 
exceed our original contracted Architectural fee- of which we have been compensated 50%.  To-Date 75% of 
the orginal fee for construction documentation has been completed.                                                                                             
UD, LTD 45 Hrs. (including structural)

Shaker Heights, OH 44120

$0.00

$8,550.0045

Signature

DELIVERY DATE:

$0.00

$0.00

$0.00

$11,400.00

$0.00

CM FEE

$0.00
$0.00

$0.00

Date:

Date:

$0.00

$19,950.00

$0.00

$8,550.00
$0.00
$0.00

$0.00

CPL PO  Number

Additional Services Request
Main Campus New Staff Breakroom

221131

08.24.2023
1

DO
New Staff Breakroom

325 Superior Avenue Cleveland, OH 44114

E U C   

Cleveland Public Library

08.24.2023

LABOR SUMMARY (attach supporting documentation):

New Design Direction for New Staff Breakroom

221131

S:/OCM/Standard Forms/2013/Clinic Change Order Summary Template 032113

mailto:arcatek@udltd.com
mailto:arcatek@udltd.com
mailto:arcatek@udltd.com
mailto:arcatek@udltd.com
mailto:arcatek@udltd.com
mailto:arcatek@udltd.com


ASR Total 3,800.00 $ 

 
 
 

      ADDITIONAL SERVICES REQUEST 
 

 
 

Bill To   

W. Daniel Bickerstaff, II 

Ubiquitous Design, LTD 

3443 Lee Road, Shaker Heights, OH 44122 

216.752.4444 

arcatek@udltd.com 
 
 

 

PROJECT NAME DESCRIPTION QTY UNIT PRICE TOTAL 

CPL ASR 1 20 $ 190.00 $ 3,800.00 

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

SUBTOTAL 3,800.00 

 

THANK YOU FOR YOUR BUSINESS 

Hughes Engineering 
Address:   3343 East 139th Street, Suite 201 
     Cleveland, OH 44120  
Phone: (216) 246-8415 
Email: a1.hughes_jr@yahoo.com 

  DATE 09.09.2023  
  

  ASR  # 1  



 

 

  

  

    

  

 

 

Kobus Engineering ASR No. 23909-01 

1298 East 346th 

Eastlake, Ohio 44095 

(440) 487-8644 

ASR 
 
 
 
 
 
 
 

Qty Description Unit Price TOTAL 

  

MP Engineering Services 

  

 Project: Cleveland Public Library Main Branch 

 

  

 
New Staff Breakroom          40 Hrs @ $190.00 $7,600.00 

 

    

    

    

    

 
  

 

    

 
Total Additional Services Fee $7,600.00 

 

 
 

Taxes 

SubTotal 

 
State 

$7,600.00 
 

 

  

TOTAL $7,600.00 
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