
REPORT D

Board Meeting

$250,000.00 (1)

Date Vendor PO Decription Encumbered Expended

11/17/2015 City of Cleveland 151810 Building Permits ‐               33,622.86  

12/17/2015 Watson Carpet 

Company, Inc.

151965 Repairing, Cleaning and 

Storing the 3 rugs in Brett 

Hall ‐                 9,708.00      

3/29/2016 151965‐1 Add'l repairs needed that 

were covered on (2) 

smaller rugs by bookcases
‐                 810.00          

12/31/2015 Barrie Projects, LLC 151998 To assist in the 

transformation of Brett Hall 

into a state‐of‐the‐art 

gallery facility ‐                 20,000.00    

3/1/2016 Barrie Projects, LLC 151998‐1 1st Amendment‐work with 

design and fabrication to 

assure timely delivery, 

fabrication and installation 

of exhibit systems in Brett 

Hall..
‐                 25,000.00    

2/24/2016 The Ohio Desk 

Company

160447 Thread Power Distribution 

System ‐                 30,305.19    

6/28/2016 Plantscaping 161103 Indoor plants ‐               71,408.04  
9/16/2016 Ohio Desk 161414 Recover Lending chairs ‐               816.56         

9/16/2016 IPS 161419

People Counting, 3 

entrances at Main ‐                 12,474.26    

9/29/2016 Ohio Desk 161465

Partitions to reconfigure 

OPS LSW2 ‐                 16,730.31    

9/30/2016

Karen Skunta & 

Company 161479

Design and installation of 

the Andrew J. Venable, Jr. 

exhibit ‐                 10,685.00    

1/17/2017

Karen Skunta & 

Company 170256 LSW Self Check Out Sign ‐               650.00         

‐               232,210.22

Available Balance $17,789.78

For the Period Ending  November 30, 2017

CLEVELAND PUBLIC LIBRARY

In accordance with the Board resolution adopted on November 19, 2015 and amended on December 17, 2015, a report to the 

Board of Trustees on expenditures made from the Owner's Contingency Fund resulting from changes and additions to the Project 

that have already been made by the Library, and will be made in the future, and which are not included in the GMP (1); and 

change orders with Higley for Additional Work, any change order in excess of $50,000 would be submitted to the Board for 

approval, which increase the GMP (2), is hereby submitted:

December 19, 2017
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$250,000.00 (2)

Date Change Order PO Decription Amount

2/5/2016 1 151476 AV owner increase 11,789.38  

2/5/2016 2 151476 Added power in Security 741.47         

2/5/2016 3 151476 Added door hardware in Security 1,425.34    

2/5/2016 4 151476 Added millwork 1,900.47    

2/25/2016 8 151476 Roof Access Ladder 5,719.84    

2/25/2016 9 151476 Millwork and Security Desk 2,823.56    

3/3/2016 7 151476 Millwork Shops Revisions 5,096.51    

3/3/2016 11 151476 New door frame 508.32         

3/22/2016 14 151476 Added under counter organizer 988.36         

4/13/2016 15 151476 New security desk for LSW 38,650.59  

4/13/2016 16 151476  Design assist adds 66,771.46   App'd by Board 3/29/16

4/13/2016 17 151476 Electrical work for th Thread system 5,154.66    

4/22/2016 18 151476 Paint tickets 1,108.81    

4/22/2016 19 151476 Extra wall protection 7,415.25    

4/22/2016 20 151476 Water pump move 5,233.09    

4/22/2016 21 151476 ‐                

5/3/2016 22 151476

Power and lighting for 

Welcome Room 7,528.96      

6/6/2016 23 151476 Added wayfinding signs 3,990.53    

6/19/2019 24 151476 Added sink on LSW 2 7,199.80    

Available Balance $75,953.60

Executed Guaranteed Maximum Price (GMP) ‐ Approved by the Board 11/19/15: 3,356,247.00$      

Change Orders paid from Contingency Fund 174,046.40$          5.19%

Updated GMP as of June 30, 2016: 3,530,293.40$      

$535,000.00

Date Vendor PO Decription Encumbered Expended

4/7/2016 Environments 4 

Business, LLC

160670 For LSW2, Front Lending, 

LSW Entry Lobby ‐                 34,098.67    

4/5/2016 Contract Source, Inc. 160665 For LSW2, Security, Front 

Lending, LSW Entry Lobby ‐                 209,136.62  

4/5/2016 Ohio Desk 160658 For LSW2, Indoor Garden, 

LSW Conference 1 ‐                 73,078.79    

‐               316,314.08

Available Balance $218,685.92

$300,000.00

Date Vendor PO Decription Encumbered Expended

4/26/2016 Benchmark 

Craftsman, Inc.

160768 Exhibit Furniture for Brett 

Hall ‐                 167,870.00  

3/8/2017 Benchmark 

Craftsman, Inc.

170506 Movable Wall Storage for 

Brett Hall ‐                 17,962.00    

‐               185,832.00

Available Balance $114,168.00

In accordance with the Board resolution adopted on February 18, 2016, the Board of Trustees authorized the Executive Directo to 

make expenditures and enter into agreements in excess of $25,000 each in a combined amount not to exceed $300,000 for the 

purchase of exhibit furniture and equipment for Brett Hall from the lowest and best exhibit furniture vendors.  A report of such 

expenditures is hereby submitted:

Additionally, within the same resolution, the Board authorized the Executive Director, CEO or his designees, to make expenditures 

and enter into contracts in excess of $25,000 for the purchase of furniture for the Project (an allowance of $535,000 was granted).

Extra time for Owner adds

Extend contract 30 days
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